


EA Process



1. PURPOSE AND NEED
What are the transportation needs associated with the deficient Route 54 Mississippi River Bridge?
September to October 2012

2. PRELIMINARY ALTERNATIVES
Ideas for replacing the Route 54 Mississippi River Bridge
February to March 2013



3. PRELIMINARY SCREENING
Which ideas are feasible and which have serious issues?
March to April 2013



4. RETAINED ALTERNATIVES
Which alternatives work best and should be evaluated in detail?
Spring/Summer 2013

- Existing alignment
- North of existing
- South of existing
- Other?




5. ALTERNATIVE EVALUATION
What are the impacts of each alternative? What is the least damaging practicable alternative?
2014 & 2015

7. PUBLIC HEARING
What does the public think of the solution proposed? Have we missed anything?
June 2016



6. ENVIRONMENTAL ASSESSMENT
Available for public and resource agency review
May 2016



8. FINDING OF NO SIGNIFICANT IMPACT
Identifies the alternative selected, its ability to meet project needs, minimize impacts, and address public and resource agency concerns.
Summer 2016

